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Workgroup Summary 
Chair/Co-Chair Elke Shaw-Tulloch 

Mercer Lead Jennifer Feliciano 

SHIP Staff Miro Barac 

IHC Charge  Advise the Idaho Healthcare Coalition (IHC) and the Regional Collaboratives 
on population health, both within the patient-centered medical home (PCMH) 
and in the medical/health neighborhoods to achieve the 80% population 
requirement of CMMI. 

 Advise other IHC workgroups on population health. 

SHIP Goals  Goal 3: Support the integration of each PCMH with the local Medical 
Neighborhood. 

 Goal 4: Improve rural patient access to PCMHs by developing virtual 
PCMHs. 

 Goal 7: Reduce overall healthcare costs. 

 

Business Alignment 
Business need  Lead the seven Regional Collaboratives as they transform and address 

regional population health issues. 

 

Success 
measures 

SHIP Desired outcomes Measurement Workgroup’s Role 

 • Improve the health of 
Idahoans through 
coordinated care. 

• CUM # (%) of patients enrolled in a 
designated or recognized PCMH 
whose health needs are coordinated 
across their local medical 
neighborhood as needed. 

• Identify 
opportunities for 
public health and 
primary care 
integration within 
the Regional 
Collaboratives 
that can positively 
impact SHIP 
success. 

 • Improvements in population health 
measures based on baselines. 

• Assist in the 
development of 
population health 
measures. 

 • [TBD] • [TBD] • [TBD] 
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Planned Scope 
Deliverable 1 Result, product or service Description 

 • Population health improvement plan  • Assist in the creation of the SHIP 

Population Health Improvement Plan 

based on the Get Healthy Idaho: 

Measuring and Improving Population 

Health created by the Division of 

Public Health. The plan must 

include, at a minimum, the  three 

priority areas of:  

─ Diabetes 

─ Obesity in Children 

─ Tobacco 

Est. Timeframe Start: 6/1/2015 End: 10/1/2015 

Milestones Event Target date 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

Deliverable 2 Result, product or service Description 

 • Population health measures for the 

Community Health Worker, 

Community EMS, and telehealth 

pieces of SHIP. 

• Assist in the development of 

population health measures of the 

Community Health Worker, 

Community EMS, and telehealth 

pieces of the SHIP. 

Est. Timeframe Start: 6/1/2015 End: 10/1/2015 

Milestones Event Target date 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

Deliverable 3 Result, product or service Description 

 • Population health measures and the 

sources of those measures. 

•  

Est. Timeframe Start: 6/1/2015 End: 10/1/2015 

Milestones Event Target date 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 
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Deliverable 4 Result, product or service Description 

 • Values to be used as “baselines” for 

the population health measures 

identified. 

• Propose values to be used as 

“baselines” for the population health 

measures identified. 

Est. Timeframe Start: 6/1/2015 End: 10/1/2015 

Milestones Event Target date 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

Deliverable 5 Result, product or service Description 

 • List of opportunities for public health 

and primary care integration within 

the Regional Collaboratives. 

• Identify opportunities for public 

health and primary care integration 

within the Regional Collaboratives 

that can positively impact SHIP 

success. 

Est. Timeframe Start: 6/1/2015 End: 10/1/2015 

Milestones Event Target date 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 • [TBD] • [TBD] 

 

Project Risks, Assumptions, and Dependencies 
Risk 
identification Event H – M – L Potential mitigation Potential contingency 

 • [TBD]    

 •     

 •     

 •     

Assumptions • The group will transform over time as the SHIP grant unfolds. 

• The group may expand and change over time as it tackles different initiatives.  

Dependencies 
and 
Constraints 

• [TBD] 

 

 
Project Reporting and Scope Changes 
Changes to scope must be approved by the IHC after review by SHIP team. 
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Version information 

Author  Date MM/DD/YYYY 

Reviewer  Date MM/DD/YYYY 

 

Charter approval signatures 
Approval by the Workgroup on: ______________. 

 

Final Acceptance:  
Name / signature Title Date Approved via email 

 Chair MM/DD/YYYY □ 

 Co-Chair MM/DD/YYYY □ 

 SHIP Administrator MM/DD/YYYY □ 

 Mercer Lead MM/DD/YYYY □ 

 


